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SPD - Civil Works Program and Budget Cycle - PROC7000  
Response:  Edit team will review and revise as necessary 

Scope 

This process provides guidance for development and submission of the budget for the U.S. Army 
Corps of Engineers Civil Works program.  The process for a given fiscal year extends over a 21-
month period. Therefore, budgetary actions among current CFY, CFY+1, and program year 
overlap.  

• Once PM does recommended plan, PgM fits project into ceiling, adjustments need to be 
made back to PM, and PM makes changes.  [OK  to move it below – see LRD edited 
version] 

Policy 

EC 11-2-18x, Army Programs - Corps of Engineers Civil Works Direct Program - Program 
Development Guidance [http://www.usace.army.mil/inet/usace-docs/eng-circulars/ec-cw.html]  
(Note:  The EC increases by one number each fiscal year.  The EC includes a list of all 
applicable public laws, Executive orders, Army regulations, Engineer Regulations, Engineer 
Pamphlets, Engineer Manuals, and other policy guidance relevant to the budget year under 
development.) 

ER 5-1-11, U. S. Army Corps of Engineers Business Process 
[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 11-2-201, Civil Works Activities – Funding, Work Allowances, and Reprogramming 
[http://www.usace.army.mil/inet/usace-docs/eng-regs/er11-2-201/entire.pdf] 

Responsibility 

The Project Manager is responsible for Response:  See reworded master document. 

o Updating recommended plan cost or authorized project cost (i.e. fully funded cost 
estimate, project features, plans and specifications, pre-construction engineering and 
design, etc.)  

The District Program Manager (PgM) is responsible for Response:  See reworded master 
document. 

• PgM fits project into ceiling, adjustments need to be made back to PM, and PM makes 
changes  

• Integrating and developing the Civil Works annual budget request 

• Preparing budget testimony 

L0CM9NAC
Utilize Oracle Tutor structure in identification of Actors.  Many are identified, but shown as notes.  Military presents a good example of identifying all actors, both inside the Corps and out.
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• Interfacing with Congressional committees 

• Issuing program/project management policy and guidance 

• Monitoring program management and performance  

The MSC Program Manager is responsible for Response:  See reworded master document. 

 

The HQUSACE Program Manager is responsible for Response:  See reworded master document. 

System References 

CEMRS Home Page[http://www.usace.army.mil/inet/functions/rm/manpower/requirements/] 

Civil Works O&M Automated Budget System (ABS) Home 
Page[http://www.cecer.army.mil/abs/default.asp] 

Civil Works Program and Budget Cycle – Capability Budget Development – 
PROC7010[PROC7010] 

Civil Works Program and Budget Cycle – President’s Budget and OMB Submission – 
PROC7020[PROC7020] 

Civil Works Program and Budget Cycle  – Submission of President’s Budget to Congress – 
PROC7030[PROC7030] 

Civil Works Program and Budget Cycle – Defense of President’s Budget – 
PROC7040[PROC7040] 

Civil Works Program and Budget Cycle  - Continuing Resolution Authority and Allotment – 
PROC7050[PROC7050] 

Operating Budget – PROC6001[PROC6001] 

PMP/PgMP Content – REF8005[REF8005] 

Project Execution and Control – PROC3000[PROC3000] 

Receipt of Funds – PROC1040[PROC1040] 

Distribution 

District Program Manager (PgM)* 

Headquarters (HQUSACE) Program Manager (PgM)* 

Major Subordinate Command (MSC) Program Manager (PgM)* 
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Ownership 

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary, 
that it reflects actual practice, and that it supports corporate policy. 

Activity Preface 

This process runs concurrently with the PDT processes.  The level of detail defined in  
PMP/PgMP Content – REF8005[REF8005]  will provide guidance for such items as 
activity/resource estimate development.  Receipt of Funds – PROC1040[PROC1040] will 
involve the work allowance, as well as the Continuing Resolution Authority (CRA).  A 
verification with the  Operating Budget – PROC6001[PROC6001]  is done once funds are 
received.  Complete the program and budget cycle by continuing with  Project Execution and 
Control – PROC3000[PROC3000]. 

An overview of the Civil Works budget cycle can be found in the following illustration.   
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Headquarters (HQUSACE) Hq (CECW-B) Response: rejected. Will 
revisit military/environmental documents for consistency Program 
Manager (PgM), Major Subordinate Command (MSC) Program 

Manager (PgM), District Program Manager (PgM) 
1. Develop and integrate the program and budget guidance per the following general schedule: 

• Initial Activities (Start about 21 months before the beginning of the program year). 

a.  FEBRUARY - Initial OMB ceiling. 

b.  FEBRUARY OR EARLIER – Initiate preparation of Cost Estimates, including 
schedule and cost change requests . Preparation of draft field program for O&M 
projects. 

c.  MARCH/APRIL/MAY – Complete Cost Estimates.  Preparation of draft field 
program and budgetary requirements and supporting justification. 

d.  MARCH/APRIL - HQUSACE (CECW-B) issues Program and Budget Engineer 
Circular (EC 11-2-xxx) guidance for major appropriations. 

• Initial Field Submission and HQUSACE Review. 

a.  MAY/JUNE - Field preparation, review and submission of alternative level 
programs.  MSC ranking of O&M Budget packages. 

b.  JUNE/JULY/AUGUST - HQUSACE/OASA(CW) review and evaluation. 

c.  AUGUST - OMB may adjust ceiling and budget criteria. 

Refer to  Civil Works Program and Budget Cycle – Capability Budget Development 
– PROC7010[PROC7010] 

• HQUSACE Budget Allowance and OMB Submission. 

a.  AUGUST - HQUSACE advises Divisions and Districts of allowances to be used 
for presentation to OMB. 

b.  AUGUST - HQUSACE prepares and presents overall USACE budget summary 
to OASA(CW). 

c.  AUGUST/SEPTEMBER - Field preparation of supporting data to justify budget. 

d.  SEPTEMBER - Final OASA(CW) review. 

e.  OCTOBER - Transmittal of recommendations to OMB and OMB hearings and 
review. 
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Refer to  Civil Works Program and Budget Cycle – President’s Budget and OMB 
Submission – PROC7020[PROC7020] 

• OMB Budget Allowance (Passback). 

a.  NOVEMBER - OMB furnishes thru OASA(CW) to HQUSACE overall budget 
allowance for programs, studies, and projects. 

b.  DECEMBER - Preparation of the final budget submission in support of the 
OMB allowances. 

• Congressional Submission. 

a.  DECEMBER/JANUARY - Final budget justification and other budgetary 
information are submitted to HQUSACE through the Division. 

b.  JANUARY/FEBRUARY - HQUSACE prepares additional supporting 
information on the USACE budget. 

c.  FEBRUARY - President submits his budget to Congress no later than the first 
Monday in February.  HQUSACE furnishes detailed justifications and supporting 
data to the Congressional Committees. 

d.  DECEMBER/JANUARY/FEBRUARY - Districts, Divisions, and HQUSACE 
prepare additional information needed by the Division Commander, Director of 
Civil Works, Chief of Engineers, and ASA(CW) to defend the President's Budget 
request before Congress. 

Refer to    Civil Works Program and Budget Cycle  – Submission of President’s 
Budget to Congress – PROC7030[PROC7030]. 

•  Defense Before Congress. 

a.  FEBRUARY - Assistant Secretary of the Army (Civil Works) and Chief of 
Engineers (Policy Statements). 

b.  FEBRUARY - Division Commanders (Status Reports). 

c.  FEBRUARY - Director of Civil Works (Remaining Items). 

d.  MARCH/APRIL - Non-Departmental and Local Interests testimony (support 
and opposition). 

e.  JUNE - Senate Recall Testimony (Director of Civil Works), when scheduled 
(last time was in 1980). 

Refer to  Civil Works Program and Budget Cycle – Defense of President’s Budget 
– PROC7040[PROC7040] .  
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• Appropriations Bill (Customarily originates in the House). 

a.  MAY - House Subcommittee on Energy and Water Development reports its 
recommendations to the Appropriations Committee. 

b.  JUNE - Committee makes recommendations to the full House. 

c.  JUNE - House Bill passed, possibly with floor amendments, and sent to the 
Senate. 

d.  JUNE - Senate Subcommittee on Energy and Water Development reports its 
recommendations to the Appropriations Committee. 

e.  JUNE/JULY - Committee makes recommendations to the full Senate and Bill is 
passed, possibly with floor amendments. 

f.  JULY - House and Senate Appropriations Committees meet jointly as the 
Committee of the Conference to resolve differences in their respective Bills. 

g.  JULY/SEPTEMBER - Conference Committee version of the Bill is presented to 
the full House and Senate for passage (amendments beyond Conference agreement 
not permitted). 

h.  JULY/SEPTEMBER - Congress sends Bill to the President for signature 
(President has ten days, excluding Sundays, to sign or veto... otherwise, Bill 
automatically becomes law). 

•  Allotments of Appropriated Funds. 

a.  OMB must apportion funds to HQUSACE 30 days after appropriation or 20 
days before 1 October, whichever is later. 

b.  HQUSACE issues initial work allowances and allotments to Districts through 
the Divisions by 1 October (or later if appropriations and/or apportionments are 
late, which may constitute a continuing resolution (CRA) for which additional 
guidance is provided). 

c.  Throughout the fiscal year, program execution schedules and funding 
requirements are developed, monitored, and adjusted as needed. 

d.  Program execution performance is briefed to the Chief of  Engineers at the 
quarterly Command Management Reviews (CMR), attended by Division 
commanders. 

Refer to  Civil Works Program and Budget Cycle  - Continuing Resolution 
Authority and Allotment – PROC7050[PROC7050]. 

End of activity. 
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